



**1-A Roundabout (July 2018–Sept 2018)**  
 West side of Main Street from Bowery Street to Mill Street. Southbound Main Street traffic closed at Market Street. Northbound Main Street traffic will remain open. Mill Street traffic maintained at one lane in each direction.

**1-B Roundabout (Oct 2018–Dec 2018)**  
 East side of Main Street from Bowery Street to Mill Street. Southbound Main Street traffic will remain closed at Market Street. Northbound Main Street traffic will remain open. Mill Street traffic will also be maintained at one lane in each direction.

**2-A State Street Bridge (Oct 2018–June 2019)**  
 The west side of the bridge will close, however access to the parking deck can be made from the east side via Main Street.

**2-B State Street Bridge (July 2019–Dec 2019)**  
 Once the west side of the bridge is finished, crews will open it as the east side of the bridge will close for a complete replacement. Access to the parking deck will now take place from Bowery Street to the newly finished State Street Bridge.

**3-A West side of Main Street (Sept 2018–Mar 2019)**  
 Construction will extend in this section from Cedar Street to State Street. Southbound Main Street traffic will remain closed, while northbound will remain open. The intersections at Cedar and Exchange Streets will remain open with two-way traffic.

**3-B East side of Main Street (Sept 2019–Dec 2019)**  
 Construction will extend in this section from Cedar Street to State Street. Southbound Main Street traffic will remain closed, while northbound will remain open. The intersections at Cedar, Exchange, Spring Streets and Buchtel Avenue will remain open with two-way traffic.

**4-A West side of Main Street (Nov 2018–June 2019)**  
 Construction will occur from State Street to Bowery Street. Southbound Main Street traffic will remain closed, while northbound will remain open. The intersections at State Street, University Avenue, Church Street and Bowery will remain open with two-way traffic.

**4-B East side of Main Street (July 2019–Dec 2019)**  
 The final phase of construction will occur from State Street to Bowery Street. Southbound Main Street traffic will remain closed, while northbound will remain open. The intersections at State Street, University Avenue, Church Street and Bowery will remain open with two-way traffic.